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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

Fed Aid

20.20

201130

20.20

201130

20.80

122000

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

IN HUMBOLT  COUNTY AT  VARIOUS

LOCATIONS  DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

INSTALL LANDSCAPING/REPAIR HIGHWAY

FACILIT

STORM DAMAGE REPAIRS

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

DANIELSON CONSTRUCTION, INC.

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

Contractor

ARCATA, CA 95521

REDDING, CA 96099

RENO, NV 89502

BENICIA, CA 94510

EUREKA, CA 95502

MCKINLEYVILLE, CA 95517

(707)825-6565

 

 

 

 

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

STEEN, NATHANIEL

KING, ROBERT

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5581

(707)498-4009

(707)498-2122

(707)498-5107

 $11,985,000

 $6,985,000

 $255,195

 $9,785,000

 $2,535,000

 $8,385,000

Bid + CCOs

 $9,749,833

 $3,569,408

 $255,195

 $0

 $0

 $7,944,640

Comp To  date

 $362,135

 $0

 $0

 $0

 $0

 $112,286

This Month

02/16/16

11/13/17

07/27/16

11/15/17

05/28/18

02/03/17

Awarded

05/04/16

02/09/18

04/21/17

03/09/18

08/30/18

04/15/17

Approved

12/30/18

01/30/19

12/22/16

12/07/18

11/01/18

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 81%

 51%

 100%

 0%

 0%

 95%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

P.O. BOX 3598

1225 CENTRAL AVE #11

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

207 PRICE MALL SUITE

100

5354 TOOBY ROAD

1487 SANDY PRAIRIE

CT, STE E

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

EUREKA, CA 95503

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-96-6.2/6.6

01-HUM-96-12.3/0

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-96-43.7/0

01-HUM-101-27.7/63.1

Fed Aid

HB1

HA21

20.20

201130

HM1

20.10

201130

HM

Pgm Code

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT AND MENDOCINO COUNTIES ON

ROUTE 101 AT VARIOUS LOCATIONS

Description 

CURVE IMPROVEMENT

CLEAN & PAINT BRIDGES

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

MATERIALS DISPOSAL PROJECT

PLACE POLYESTER CONCRETE OVERLAY &

Type Of Work

MERCER FRASER COMPANY

F.D. THOMAS, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TT CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

EUREKA  CA 95501

CENTRAL POINT  OR 97502

ORLEANS, CA  95556

MODESTO  CA 95354

ORLEANS, CA 95556

TEMPE  AZ 85282

(707)443-6371

(541)664-3010

 

(209)522-2277

(530)627-3484

(602)437-1711

STEEN, NATHANIEL

GORONA, MARK

QUINTRELL, HEIDI

STEEN, NATHANIEL

QUINTRELL, HEIDI

KING, ROBERT

Resident
Engineer

(707)498-2122

(707)496-4359

(707)496-4358

(707)498-2122

(707)496-4358

(707)498-5107

 $2,656,984

 $1,267,406

 $1,985,000

 $1,206,892

 $265,415

 $6,009,994

Bid + CCOs

 $2,637,153

 $1,235,318

 $1,265,842

 $528,253

 $225,657

 $2,162,634

Comp To  date

 $0

 $0

 $0

 $528,253

 $0

 $442,713

This Month

04/27/16

08/18/17

03/28/17

04/30/18

07/20/16

05/10/18

Awarded

05/18/16

09/07/17

05/12/17

05/23/18

10/18/16

05/30/18

Approved

08/16/18

08/25/18

07/12/18

10/01/18

06/19/18

12/04/18

Est Comp

 100%

 86%

 100%

 24%

 0%

 55%

%Time

 100%

 97%

 64%

 44%

 85%

 36%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

01-0A9904

01-0E1004

01-0H1904

01-0G6904

01-0G4704

01-0G3604

Contract 

HSST-P   -(   )P

ACST-X023-(037)E

  

ACST-P096-(055)E

  

  

6058-  E -()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

217 BATEMAN DR.

P.O. BOX 349

1012 11TH ST #1000

P.O. BOX 349

1310 W. 23RD STREET

5065 BOYD ROAD, STE.

G

5065 BOYD RD. SUITE G

P.O. BOX 760

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE. E

ARCATA, CA 95521

ARCATA, CA 95519

WILLOW CREEK, CA 95573

ARCATA, CA 95521

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

Accepted

09/04/18

09/04/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

Fed Aid

HM1

20.20

201130

20.20

201130

HM1

HM

Pgm Code

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

1.0 MILE SOUTH OF NEWTON RD UC TO

SOUTH FORK EEL RIVER BRIDGE #04-0076

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

IN HUMBOLDT COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

Description 

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

OVERLAY

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

PLACE POLYESTER CONCRETE OVERLAY &

Type Of Work

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

MERCER FRASER COMPANY

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

MYERS AND SONS CONSTRUCTION,

LP

Contractor

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA  CA 95502

EUREKA, CA 95503

EUREKA  CA 95502

SACRAMENTO  CA 95834

(707)825-6565

 

(707)443-6371

 

(707)443-6371

(916)283-9950

KING, ROBERT

GORONA, MARK

RODRIGUEZ, JOAQUIN

GORONA, MARK

KING, ROBERT

RASHID, AMAL

Resident
Engineer

(707)498-5107

(707)825-4887

(707)725-1020

(707)496-4359

(707)498-5107

(707)496-4363

 $2,053,899

 $13,416,400

 $5,338,509

 $4,985,000

 $11,442,943

 $1,908,391

Bid + CCOs

 $0

 $10,338,850

 $0

 $4,148,378

 $4,688,673

 $1,765,038

Comp To  date

 $0

 $145,395

 $0

 $1,481

 $2,611,334

 $0

This Month

11/09/17

06/23/17

06/07/18

01/26/17

02/22/18

03/06/18

Awarded

12/18/17

08/21/17

07/09/18

03/21/17

04/16/18

03/29/18

Approved

10/09/18

09/30/18

11/02/18

10/30/18

11/07/18

08/21/18

Est Comp

 0%

 0%

 0%

 0%

 66%

 96%

%Time

 0%

 77%

 0%

 83%

 40%

 92%

% Work 

 

 

 

 

 

COMPLETED

Message

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0G3504

Contract 

  

  

ACNH-Q101-(335)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

61050 HIGHWAY 101

PO BOX 1006

830 HILMA DRIVE

PO BOX 1006

4600 NORTHGATE BLVD SUITE 100

1487 SANDY PRAIRIE

CT., STE E

5065 BOYD ROAD SUITE

H

1487 SANDY PRAIRIE

CT, STE.E

33 DEPOT ST.

1487 SANDY PRAIRIE

COURT STE E

5601 SOUTH BROADWAY

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

COLFAX, CA 95713

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

09/07/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-773.0/0

01-HUM-101-/13

01-HUM-101-/89.1

Fed Aid

HA23

HA23

20.10

201130

20.20

201130

20.80 122

Pgm Code

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT AND DEL NORTE COUNTIES

NEAR ORICK FROM 2.5 MILES NORTH OF

BOYES CREEK VIADUCT TO NORTH  PRAIRIE

CREEK PARK UNDERCROSSI

IN EUREKA AT  THE EUREKA  DISTRICT

OFFICE  DIR'S EMERGENCY L.S.

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

Description 

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

RHMA OVERLAY

FENCE AND SECURITY IMPROVEMENTS

REPAIR SINKHOLE AND DRAINAGE

MICROSURFACING

Type Of Work

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC

HUMBOLDT FENCE COMPANY DBA CR

FENCE COMPANY INC

MENDOCINO CONSTRUCTION SERVICE

AMERICAN PAVEMENT SYSTEMS, INC

Contractor

EUREKA CA 95502

COOS BAY  OR 97420

BROOKINGS  OR 97415

FORTUNA, CA 95540

WILLITS, CA  95490

MODESTO, CA 95354

(707)443-6371

(541)267-7689

(541)469-5341

 

 

(209)522-2277

GORONA, MARK

GORONA, MARK

MALMBERG, CLAYTON

MCGEE, JAMES

RODRIGUEZ, SHERI

GORONA, MARK

Resident
Engineer

(707)496-4359

(707)496-4659

(707)496-5581

(707)441-3921

(707)498-5252

(707)496-4359

 $1,001,656

 $4,685,046

 $3,451,187

 $313,880

 $4,135,000

 $636,988

Bid + CCOs

 $494,840

 $4,591,811

 $2,875,400

 $313,880

 $1,871,782

 $636,988

Comp To  date

 $160,790

 $0

 $0

 $0

 $0

 $0

This Month

10/11/17

12/21/16

02/22/18

03/21/18

03/17/17

08/31/16

Awarded

11/28/17

01/30/17

03/19/18

08/09/18

04/20/17

02/14/17

Approved

09/27/18

08/31/18

08/20/18

06/19/18

08/30/18

10/12/16

Est Comp

 89%

 94%

 100%

 100%

 0%

 100%

%Time

 49%

 95%

 100%

 100%

 45%

 100%

% Work 

 

COMPLETED

COMPLETED

COMPLETED

 

OVER RUN

Message

01-0B4204

01-0B4304

01-0F8604

01-0J0204

01-0H1004

01-0G5204

Contract 

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

61050 HIGHWAY 101

16156 HIGHWAY 101 SOUTH

564 HWY 36

P.O. BOX 1517

1012 11TH STREET, SUITE 1000

5065 BOYD ROAD, SUITE

G

5065 BOYD RD, SUITE G

207 PRICE MALL

1501 SOUTH BROADWAY

1500 REDWOOD DRIVE

33 DEPOT ST.

ARCATA, CA 95521

ARCATA, CA 95521

CRESCENT CITY, CA 95531

EUREKA, CA 95503

GARBERVILLE, CA 95542

COLFAX, CA 95713

Accepted

09/12/18

08/23/18

09/07/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-21.0/34.3

01-HUM-299-30.6/0

01-HUM-999-/0

Fed Aid

20.20

201130

20.20

201130

HA42

20.20

201130

HM

Pgm Code

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MI EAST OF CHEZEM RD TO 0.3

MI WEST OF WILLOW CREEK BR#4-162

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

CLEAN & PAINT BRIDGE

RECONSTRUCT DRAINAGE

SLIDE REMOVAL AND SLOPE

STABILIZATION

PLACE HOT MIX ASPHALT (TYPE A)

Type Of Work

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

MURPHY IHDUSTRIAL COATINGS,

INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

R. BROWN CONSTRUCTION CO., INC

S.T.RHOADES CONSTRUCTION INC.

Contractor

COOS BAY, OR 97420

ARCATA, CA 95521

SIGNAL HILL  CA 90755

WILLOW CREEK  CA 95573

WILLOW CREEK, CA 95573

REDDING  CA 96049

 

 

(562)427-7720

(530)629-3702

 

(530)223-9322

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

KING, ROBERT

STEEN, NATHANIEL

FINCK, BRIAN

WINTER, BRIAN

Resident
Engineer

(707)725-1020

(707)496-4359

(707)498-5107

(707)498-2122

(707)498-7940

(707)834-1151

 $2,985,000

 $285,000

 $2,685,573

 $801,661

 $1,735,000

 $1,016,495

Bid + CCOs

 $361,536

 $176,658

 $2,608,720

 $327,949

 $1,287,336

 $212,594

Comp To  date

 $0

 $0

 $0

 $323,699

 $360,543

 $212,594

This Month

03/04/17

02/20/15

11/07/17

05/21/18

02/17/17

06/06/18

Awarded

05/08/17

04/08/15

11/28/17

06/14/18

05/08/17

06/28/18

Approved

06/30/18

03/06/15

09/05/18

12/17/18

10/01/18

11/13/18

Est Comp

 0%

 100%

 82%

 55%

 0%

 8%

%Time

 12%

 62%

 98%

 41%

 74%

 21%

% Work 

 

 

COMPLETED

 

 

 

Message

01-0H0104

01-0F1504

01-0E8404

01-492104

01-0G9504

01-0G7404

Contract 

  

  

ACST-P283-(003)E

  

  

ACST-X023-(039)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

61050 HIGHWAY 101

5211 BOYD ROAD

2704 GUNDRY AVE.

406 BROWN WAY

P.O. BOX 406

PO BOX 494520

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD, STE.

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD, SUITE

G

FORTUNA, CA 95540

ARCATA, CA 95521

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

09/10/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

Fed Aid

HM1

HB1

HB1

20.80 122

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR CLEARLAKE OAKS ON

ROUTE 20 FROM 0.5 MILE WEST TO 0.2

MILE EAST OF ROUTE 53 AND ON ROUTE 53

FROM 0.4 MILE SOUTH

IN LAKE COUNTY ABOUT 8 MILES EAST OF

CLEARLAKE OAKS FROM 0.6 MILE  EAST OF

LONG VALLEY RD TO NORTH  FORK CACHE

CR BR & 1.4 MILE EA

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

Description 

CONSTRUCT ROUNDABOUT

RHMA-GAP GRADED & MIDWEST GUARAIL

IMPROVE INTERSECTION

INSTALL NB LEFT TURN POCKET

MICROSURFACING

RECONSTRUCT ROADWAY

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION CO. INC.

ARGONAUT CONSTRUCTORS

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA  CA 95407

UKIAH CA 95482

SANTA ROSA  CA 95407

SANTA ROSA  CA 95407

WEST SACRAMENTO, CA 95691

UKIAH, CA 95482

(707)585-1221

(707)467-4100

(707)585-1221

(707)542-4862

(916)373-1500

(707)467-1400

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

HADIPOUR, ROOZBEH

Resident
Engineer

(530)713-7864

(530)713-7864

(530)713-7864

(530)713-7864

(530)682-3842

(707)498-5978

 $6,081,423

 $4,445,377

 $4,353,424

 $980,989

 $436,816

 $20,985,000

Bid + CCOs

 $0

 $3,314,155

 $1,468,136

 $1,003,323

 $451,447

 $3,483,703

Comp To  date

 $0

 $3,162,330

 $320,975

 $0

 $0

 $0

This Month

06/11/18

06/07/18

03/22/18

08/25/17

08/10/16

07/29/16

Awarded

07/02/18

06/25/18

04/17/18

09/12/17

02/14/17

10/27/16

Approved

01/01/20

10/25/18

02/13/19

08/27/18

09/27/16

07/31/19

Est Comp

 0%

 55%

 42%

 100%

 100%

 0%

%Time

 0%

 78%

 34%

 100%

 100%

 82%

% Work 

SUSPENDED

 

 

COMPLETED

 

 

Message

01-0C8104

01-0H3704

01-0C7504

01-0E6404

01-0G5004

01-0G4504

Contract 

SNHG-X033-(089)E

ACNH-P020-(185)E

HSST-P029-(137)E

HSST-P029-(132)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

1324 S STATE STREET

246 GHILOTTI AVENUE

360 SUTTON PLACE

3785 CHANNEL DRIVE

1324 S. STATE STREET

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

15513 40TH AVENUE

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

CLEARLAKE, CA 95422

CLEARLAKE, CA 95422

CLEARLKE, CA 95422

CLEARLAKE, CA 95422

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

Accepted

08/28/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY NEAR CALPELLA ON

ROUTE 20 AT RUSSIAN RIVER BOH #10-182

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS

REMOVE AND DISPOSE OF HAZARD TREES

REHAB BRIDGE DECK

REPAIR ROADWAY

Type Of Work

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

DARREN TAYLOR CONSTRUCTION,

INC.

Contractor

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

WATSONVILLE, CA 95077-5085

COVELO, CA 95428

TEMPE  AZ 85282

ANDERSON, CA 96007

 

 

 

(707)983-8135

(602)437-1711

(530)378-2211

KRUEGER, GRANT

RODRIGUEZ, SHERI

KRUEGER, GRANT

MALMBERG, CLAYTON

PERRIN, KATHARINE

Resident
Engineer

(707)498-3067

(707)498-5252

(707)498-3067

(707)485-1841

 

(707)496-5840

 $8,735,000

 $8,985,000

 $1,485,000

 $835,000

 $545,545

 $805,000

Bid + CCOs

 $8,074,420

 $7,079,580

 $941,346

 $691,847

 $0

 $767,569

Comp To  date

 $599,218

 $83,367

 $0

 $0

 $0

 $0

This Month

01/11/17

01/09/17

04/06/18

01/07/16

09/11/18

01/29/16

Awarded

04/24/17

02/15/17

05/07/18

03/15/16

09/25/18

05/09/16

Approved

09/21/18

09/30/18

09/30/18

03/07/16

03/17/16

Est Comp

 0%

 0%

 0%

 100%

 0%

 100%

%Time

 92%

 79%

 63%

 83%

 0%

 95%

% Work 

 

 

 

 

 

 

Message

01-0G8004

01-0G7304

01-0J0904

01-0F9504

01-0H9404

01-0G0704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 620

246 GHILOTTI AVENUE

PO BOX 50085

P.O. BOX 575

1310 W. 23RD STREET

5750 PLEASANT VIEW DRIVE

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

925 B NORTH FRANKLIN

STREET

6301 N. STATE

6301 N STATE ST.

ARCATA, CA 95521

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-20-37.8/38.3

01-MEN-101-.1/T106.8

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

Fed Aid

HB1

HM4

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR POTTER

VALLEY FROM 0.1 MI WEST OF COLD CR

BR#1 #10-40 TO END OF COLD CR BR #2

#10-0041

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

Description 

BONDED WEARING COURSE, GUADRAIL

TRAFFIC STRIPE AND REMOVE MARKERS

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

WILLITS MITIGATION

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

CENTRAL STRIPING SERVICE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

HANFORD APPLIED RESTORATION &

CONSERVATION

Contractor

SANTA ROSA  CA 95407

RANCHO CORDOVA  CA 95742

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

SONOMA CA 95476

(707)585-1221

(916)635-5175

(510)526-3424

(925)416-0700

 

(707)996-6633

PERRIN,KATHARINE

MUNES, NASH

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)485-8623

(707)223-0791

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

 $2,250,792

 $3,134,616

 $13,553,766

 $1,085,000

 $9,985,000

 $19,095,354

Bid + CCOs

 $924,043

 $2,868,727

 $6,126,969

 $106,610

 $9,576,723

 $15,375,686

Comp To  date

 $715,162

 $0

 $313,846

 $0

 $0

 $238,954

This Month

05/25/18

03/06/18

10/13/16

09/19/16

10/10/17

04/15/15

Awarded

06/14/18

03/29/18

11/03/16

12/09/16

11/17/17

05/07/15

Approved

12/19/18

09/06/18

09/26/19

10/13/16

10/13/18

12/09/19

Est Comp

 31%

 84%

 35%

 100%

 100%

 40%

%Time

 42%

 95%

 46%

 10%

 96%

 85%

% Work 

 

 

 

 

OVER RUN

 

Message

01-0E4704

01-0H7204

01-0B5004

01-0G5604

01-0H7604

01-262054

Contract 

HSNH-P020-(180)E

  

NHER-19C7-(004)E

  

  

NHP-Q101-(263)E

--()

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

3489 LUYUNG DR

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

23195 MAFFEI RD.

6301 NORTH STATE

STREET

998 HEARST ROAD

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

6301 NORTH STATE

STREET

REDWOOD VALLEY,CA 95470

WILLITS, CA 95490

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

Fed Aid

20.20

201130

HA21

HA23

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

Description 

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REPAIR ACCELERATED PAVEMENT FAILURE

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

Type Of Work

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION

COMPANY,INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

SAN RAFAEL CA 94901

UKIAH CA 95482

UKIAH CA 95482

SANTA ROSA, CA 95407

PLEASANTON  CA 94588

WILLITS  CA 95490

(415)453-4675

(707)467-4100

(707)467-4100

 

(925)416-0700

(707)459-2377

MUNES, NASH

MUNES, NASH

MUNES, NASH

FAZAL, IMRAN

RODRIGUEZ, SHERI

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)223-0791

(707)223-0791

(707)456-1924

(707)834-1151

(707)498-5252

(707)725-1020

 $4,636,403

 $6,108,391

 $4,255,800

 $7,985,000

 $2,941,620

 $1,369,088

Bid + CCOs

 $3,984,753

 $3,516,486

 $1,047,753

 $6,490,712

 $2,926,329

 $1,195,728

Comp To  date

 $42,101

 $508,576

 $137,834

 $0

 $765,480

 $0

This Month

07/01/15

03/06/18

03/29/18

03/31/17

11/01/16

12/12/16

Awarded

07/16/15

03/29/18

04/17/18

06/28/17

11/28/16

01/09/17

Approved

12/18/19

12/06/18

06/17/19

07/30/18

11/29/18

08/29/18

Est Comp

 50%

 67%

 29%

 0%

 76%

 86%

%Time

 86%

 57%

 25%

 81%

 91%

 86%

% Work 

 

 

 

 

 

COMPLETED

Message

01-262064

01-262034

01-262044

01-0H1104

01-0C3704

01-0B5104

Contract 

NHP-Q101-(266)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

  

NH-Q101-(305)E

ACNH-ER19-(900)4

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

1324 S STATE STREET

1324 S STATE ST

246 GHILOTTI AVENUE

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

6301 NORTH STATE

STREET

998 HEARST ROAD

998 HEARST ROAD

6301 N. STATE ST.

P.O. BOX 130

1487 SANDY PRAIRIE

CT. STE E

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

WILLITS, CA 95490

UKIAH, CA 95470

GARBERVILLE, CA 95542

FORTUNA, CA 95540

Accepted

09/04/18

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-128-39.7/0

01-MEN-128-/5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.0 MILES SOUTH OF RIDGEWOOD RANCH

ROAD TO0.9 MILE NORTH OF BLACK BART

DRIVE DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

Description 

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS-ROADWAY

STABILIZATION

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

SANTA ROSA, CA 95407

WILLITS, CA 95490

COVELO, CA 95428

(707)585-1221

 

(707)459-2377

 

 

 

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

MUNES I. NASH

PERRIN, KATHARINE

KRUEGER, GRANT

Resident
Engineer

(707)498-5252

(707)498-5252

(707)498-5252

(707)223-0791

(707)485-8623

(707)498-3067

 $5,560,000

 $13,485,000

 $7,685,000

 $14,585,000

 $1,985,000

 $1,015,000

Bid + CCOs

 $3,676,120

 $13,170,591

 $6,909,345

 $1,560,181

 $1,742,809

 $989,366

Comp To  date

 $0

 $1,041,636

 $500,405

 $0

 $0

 $0

This Month

06/03/16

03/09/17

12/10/16

07/16/18

08/14/17

04/06/18

Awarded

06/30/16

05/15/17

02/27/17

08/28/18

10/19/17

05/07/18

Approved

09/30/18

09/30/18

09/30/18

05/21/19

10/11/18

11/02/18

Est Comp

 0%

 0%

 0%

 14%

 0%

 0%

%Time

 66%

 98%

 90%

 11%

 88%

 97%

% Work 

 

 

 

 

 

 

Message

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7104

01-0J1004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

246 GHILOTTI AVENUE

24900 NORTH HIGHWAY 101

PO BOX 575

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

998 HEARST RD.

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

WILLTIS, CA 95490

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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09/20/18 Statement of Ongoing Contracts as of 09/27/18

01District

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

Fed Aid

20.20

201130

HM2

HA23

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

Description 

REPLACE CULVERT AND SLOPE REPAIR

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

PROVIDE STORM DEBRIS/DRAINAGE

BANK STABILIZATION

Type Of Work

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

REGE CONSTRUCTION, INC.

Contractor

GARBERVILLE CA, 95542

COVELO  CA 95428

FORTUNA CA 95540

EUREKA, CA 95502

COVELO, CA 95428

CLOVERDALE, CA 95425

(707)923-2200

(707)983-8135

(707)443-6371

 

 

 

FAZAL, IMRAN

MICHAEL LEWIS

LEWIS, MICHAEL

LEWIS, MICHAEL

ORTIZ, AL

PERRIN, KATHARINE

Resident
Engineer

(707)485-8562

(707)354-1072

(707)354-1072

(707)498-5978

(707)498-5978

(707)496-5840

 $560,000

 $509,317

 $4,778,280

 $6,810,000

 $2,685,000

 $535,000

Bid + CCOs

 $276,567

 $453,548

 $2,875,331

 $2,106,049

 $2,632,591

 $238,136

Comp To  date

 $0

 $0

 $608,171

 $166,789

 $0

 $0

This Month

01/07/15

05/04/18

09/28/17

03/05/18

02/03/17

01/11/17

Awarded

03/09/15

05/23/18

10/27/17

03/28/18

04/13/17

03/21/17

Approved

02/19/15

08/14/18

10/16/18

05/02/19

09/30/18

02/24/17

Est Comp

 0%

 55%

 87%

 55%

 0%

 100%

%Time

 49%

 100%

 60%

 31%

 98%

 45%

% Work 

 

 

 

 

 

 

Message

01-0F0204

01-0E3804

01-0B5504

01-0H9804

01-0G9004

01-0G7804

Contract 

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

649 BEAR CREEK ROAD

PO BOX 575

200 DINSMORE DRIVE

P.O. BOX 1006

P.O. BOX 575

600 SANTANA DRIVE

6301 NORTH STATE ST.

REDWOOD VALLEY CA

95470

998 HEARST-WILLITS

ROAD

6301 N. STATE ST. -

2ND FLOOR

925B NORTH FRANKLIN

STREET

6301 N. STATE ST.

UKIAH, CA 95482

WILLITS, CA 95490

UKIAH, CA 95470

FORT BRAGG, CA 95437

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

Fed Aid

20.20

201130

HM1

HA21

20.20

201130

HM

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

Description 

SLIDE AND SLIPOUT REPAIR

HMA OVERLAY

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

TRAFFIC STRIPE AND REMOVE MARKERS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

REGE CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

MYERS AND SONS CONSTRUCTION,

LP

DIRT AND AGGREGATE

INTERCHANGE, INC.

Contractor

CLOVERDALE, CA  95425

UKIAH CA 95482

COVELO  CA 95428

PALO CEDRO, CA 96073

SACRAMENTO  CA 95834

FAIRVIEW  OR 97024

 

(707)467-4104

(707)983-8135

 

(916)283-9950

(503)661-5093

PERRIN, KATHARINE

ARJUN SUNED1

PERRIN, KATHARINE

SEYOUM, KASSAYE

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

(707)485-8623

(707)496-5563

(707)485-8623

(707)485-1010

(707)496-5581

(707)496-5581

 $11,485,000

 $9,571,331

 $342,857

 $5,985,000

 $3,167,723

 $2,304,498

Bid + CCOs

 $4,896,378

 $8,608,439

 $248,088

 $4,941,175

 $2,059,567

 $2,253,344

Comp To  date

 $0

 $1,017,718

 $247,032

 $0

 $947,369

 $182,326

This Month

04/10/17

03/22/18

11/16/17

03/31/17

03/12/18

07/14/17

Awarded

07/17/17

04/09/18

03/05/18

05/25/17

04/03/18

08/09/17

Approved

06/30/19

10/11/18

10/31/18

04/30/18

11/05/18

10/15/18

Est Comp

 0%

 66%

 48%

 0%

 57%

 89%

%Time

 43%

 89%

 72%

 83%

 65%

 97%

% Work 

 

 

SUSPENDED

 

 

 

Message

01-0H2104

01-0G6804

01-0C4304

01-0H1204

01-0H7304

01-0C5904

Contract 

  

ACST-P253-(107)E

  

  

  

SSTG-000C-(455)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

600 SANTANA DRIVE

1324 SOUTH STATE ST

23601 CEMETERY LN

P.O. BOX 997

4600 NORTHGATE BLVD STE 100

20905 NE SANDY BLVD.

6301 N. STATE STREET

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

207 PRICE MALL

207 PRICE MALL

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY,CA,95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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 $16,889,787 $208,679,464 $356,513,984

01-VAR--/0

01-VAR--/0

Fed Aid

20.20

201130

HB1

Pgm Code

IN LAKE AND  MENDOCINO COUNTIES AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

Description 

REPAIR WILDFIRE DAMAGE

RECONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

GRANITE CONSTRUCTION COMPANY

APEX FENCE CO INC

Contractor

UKIAH, CA 95482

ANDERSON  CA 96007

 

(530)365-3316

DAN KRAFT

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)994-5074

(707)621-0000

 $10,485,000

 $1,706,063

Bid + CCOs

 $0

 $1,351,425

Comp To  date

 $0

 $29,271

This Month

08/02/18

05/31/17

Awarded

08/31/18

06/22/17

Approved

06/01/19

10/09/18

Est Comp

 0%

 82%

%Time

 0%

 78%

% Work 

 

 

Message

01-0J3704

01-0B8204

Contract 

  

SSTG-Q101-(318)E

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1324 SOUTH STATE STREET

19896 ALEXANDER AVE

P.O. BOX 457

1487 SANDY PRAIRIE

CT, STE. E

LOWER LAKE, CA 95457

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0G4904

01-0H6904

01-0J0804

01-0G9204

01-0E1004

01-0H1904

01-0G4704

01-0A9904

01-0G6904

01-0G3604

01-0F8504

01-0H4904

01-0H3204

01-0G8304

01-0G6404

01-0G3504

01-0B4204

01-0B4304

01-0F8604

01-0J0204

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-0-/79.9

01-HUM-36-.9/.4

01-HUM-96-12.3/0

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-96-38.6/45

01-HUM-101-27.7/63.1

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-32.2/35.8

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

01-HUM-101-68.2/93

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-773.0/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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01-0H1004

01-0G5204

01-0H0104

01-0F1504

01-0E8404

01-0G9504

01-492104

01-0G7404

01-0C8104

01-0H3704

01-0C7504

01-0E6404

01-0G5004

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0H9404

01-0G0704

01-0E4704

01-0B5004

Contract

01-HUM-101-/13

01-HUM-101-/89.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-30.6/0

01-HUM-299-21.0/34.3

01-HUM-999-/0

01-LAK-20-31.1/31.8

01-LAK-20-33.6/46.5

01-LAK-29-9.7/10

01-LAK-29-34.1/34.5

01-LAK-175-/44.1

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.5/34

01-MEN-20-33.6/38.5

01-MEN-20-37.8/38.3

01-MEN-101-3.7/5.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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01-0G5604

01-0H7604

01-262054

01-262064

01-262034

01-262044

01-0H1104

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0J1604

01-0H7204

01-0C3704

01-0H7104

01-0J1004

01-0F0204

01-0E3804

01-0B5504

01-0H9804

01-0G9004

01-0G7804

Contract

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-64.0/82

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-374.0/40

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

01-MEN-162-/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0H2104

01-0G6804

01-0C4304

01-0H1204

01-0H7304

01-0C5904

01-0J3704

01-0B8204

Contract

01-MEN-175-5.0/9

01-MEN-253-/17.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

01-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

Page
Statement of Ongoing Contracts - Index

District Work Completed This Period

 Statement of Ongoing Contracts -Summary

01District

 $356,513,984  $208,679,464

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $29,143,829

 $15,747,697

 $248,222,826

 $63,399,632

 Bid + CCO

 $16,592,262

 $13,193,325

 $140,398,875

 $38,495,002

 Work Comp

District Total:

-F-

-S-

-SH-



01

District

 $19,318,543

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $19,318,543


	01

